
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNP097 Pay Period:  11/1/2016Contract: Estimate Number: 0015 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/11/2015

09/02/2015

%

$0.00

629.0

457.0

457.0

72.66

%Percent Complete($):

%Percent Behind:

FRANKLIN

---

Date Notice to Proceed: 09/01/2015

05/21/2017

$8,454,858.00

$8,337,568.04

$8,642,909.84 $229,232.34$8,413,677.50

$0.00

$-146,875.72Test Report Payment Adjustments:

$8,496,034.12 $8,324,864.82 171,169.30

$8,642,909.84 $229,232.34$8,413,677.50

$0.00 $0.00

$-88,812.68 $-58,063.04

$0.00 $0.00

The grading, drainage and paving on S.R. 50

104.66

20161130

Project(s): 26150-3201-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP-50(31)100.00 960098171,169.3026150-3201-14 02The grading, drainage and paving on S.R. 50 from S.R. 50 to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.132

1.132

$8,580.00

$73,580.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

26150-3201-14 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

26150-3201-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90150100

-20,776.68-20,776.680

-80.38-80.380

26150-3201-14 1110 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90161110

-46,978.71-46,978.710

-19,094.79-19,094.790
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

26150-3201-14 1110 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90181110

-66,645.78-66,645.780

-858.66-858.660

26150-3201-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,620.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

26150-3201-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $332,000.00

0.000

1.000

$0.00

$332,000.00

201-01 CLEARING AND GRUBBING

26150-3201-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,550.00

0.000

1.000

$0.00

$8,550.00

202-04.50 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(2@10'x8'
CONCR. BOX CULV.(75 SKEW,
SR-1

26150-3201-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,775.00

0.000

1.000

$0.00

$2,775.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0026150-3201-14 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

1.000

$0.00

$625.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)

26150-3201-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

1.000

$0.00

$625.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)

26150-3201-14 0100 0080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

1.000

$0.00

$625.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(SEE PLANS)

26150-3201-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,500.00

0.000

2.000

$0.00

$5,000.00

202-13 WATER WELL ABANDONMENT

26150-3201-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

83,760.420 $4.67

0.000

81,817.480

$0.00

$382,087.63

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

26150-3201-14 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.01

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

26150-3201-14 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,253.000 $19.00

0.000

61,603.150

$0.00

$1,170,459.85

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2400.00 3,187.033,187.03 0.000.0026150-3201-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,739.324 $8.50

0.000

3,187.030

$0.00

$27,089.76

203-04 PLACING AND SPREADING
TOPSOIL

26150-3201-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,845.000 $5.15

0.000

21,464.090

$0.00

$110,540.06

203-05 UNDERCUTTING

26150-3201-14 0100 0140 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

606.000 $4.35

0.000

708.800

$0.00

$3,083.28

203-06 WATER

26150-3201-14 0100 9500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.79

0.000

802.000

$0.00

$11,059.58

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

26150-3201-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.050 $49.18

0.000

152.900

$0.00

$7,519.62

204-08 FOUNDATION FILL MATERIAL

26150-3201-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $13.22

0.000

0.000

$0.00

$0.00

209-02.07 18" TEMPORARY SLOPE DRAIN

26150-3201-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,432.600 $20.00

0.000

103.630

$0.00

$2,072.60

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

42566.00 10,025.0010,025.00 0.000.0026150-3201-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,939.400 $4.00

0.000

10,025.000

$0.00

$40,100.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

26150-3201-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

196.000 $250.00

0.000

8.000

$0.00

$2,000.00

209-08.07 ROCK CHECK DAM PER

26150-3201-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $350.00

0.000

11.000

$0.00

$3,850.00

209-08.08 ENHANCED ROCK CHECK DAM

26150-3201-14 0100 0210 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

934.000 $5.00

0.000

155.000

$0.00

$775.00

209-09.01 SANDBAGS

26150-3201-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $200.00

0.000

1.000

$0.00

$200.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

26150-3201-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

26150-3201-14 0100 0240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $3.50

0.000

66.670

$0.00

$233.35

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

209-40.32 CATCH BASIN PROTECTION
(TYPE C)

26150-3201-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

26150-3201-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

26150-3201-14 0100 0280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $100.00

0.000

305.000

$0.00

$30,500.00

209-65.04 TEMPORARY IN STREAM
DIVERSION

26150-3201-14 1110 2710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,116.531 $18.93

552.150

55,440.390

$10,452.20

$1,049,486.58

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

26150-3201-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

366.000 $35.00

500.220

1,797.480

$17,507.70

$62,911.80

303-01.01 GRANULAR BACKFILL
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100

-31.50-0.900

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 111.92111.92 0.000.0026150-3201-14 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.564 $35.00

0.000

111.920

$0.00

$3,917.20

303-01.03 GRANULAR BACKFILL (RETAINING
WALLS)

26150-3201-14 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.637 $35.00

0.000

1,497.310

$0.00

$52,405.85

303-10.01 MINERAL AGGREGATE (SIZE 57)

26150-3201-14 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.784 $35.00

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)

26150-3201-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $100.00

0.000

0.000

$0.00

$0.00

303-20 PEA GRAVEL

26150-3201-14 1110 2720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,976.124 $81.32

112.300

6,578.240

$9,132.24

$534,942.48

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

26150-3201-14 1110 2730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.854 $95.93

88.490

8,941.570

$8,488.85

$857,764.81

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

26150-3201-14 1110 2740 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.398 $718.66

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 1110 2750 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.227 $67.70

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

26150-3201-14 1110 2760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

189.526 $102.93

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

26150-3201-14 1110 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90001110

-33,423.21-33,423.210

-436.99-436.990

26150-3201-14 1110 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011110

2,692.502,692.500

222.00222.000

26150-3201-14 1110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

26150-3201-14 1110 2770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $30.00

0.000

2,250.660

$0.00

$67,519.80

313-03 TREATED PERMEABLE BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 46.2046.20 0.000.0026150-3201-14 1110 2780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.539 $675.00

0.000

46.200

$0.00

$31,185.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

26150-3201-14 1110 2790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.966 $30.00

0.000

270.150

$0.00

$8,104.50

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

26150-3201-14 1110 2800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.020 $675.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

26150-3201-14 1110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

26150-3201-14 1110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

26150-3201-14 1110 2810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

473.399 $95.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

26150-3201-14 1110 2820 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,027.672 $99.42

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 1110 2830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.844 $130.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

26150-3201-14 1110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

26150-3201-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

26150-3201-14 1110 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

26150-3201-14 1110 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

26150-3201-14 1110 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

26150-3201-14 1110 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

26150-3201-14 0100 0340 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.880 $450.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

26150-3201-14 1110 2840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

940.000 $65.00

0.000

920.000

$0.00

$59,800.00

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)

26150-3201-14 0100 0350 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

197.069 $500.00

0.000

268.320

$0.00

$134,160.00

604-01.01 CLASS A CONCRETE (ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100

0.000.000

5.000.010

26150-3201-14 0100 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $575.00

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

26150-3201-14 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $435.00

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

26150-3201-14 0100 0360 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

722.790 $500.00

76.380

793.620

$38,190.00

$396,810.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

65633.40 96,107.0096,107.00 30,473.600.0026150-3201-14 0100 0370 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96,107.000 $1.00

30,473.600

96,107.000

$30,473.60

$96,107.00

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

26150-3201-14 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $145.23

0.000

0.000

$0.00

$0.00

604-15.01 PORTLAND CEMENT GROUT

26150-3201-14 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.250 $42.06

0.000

296.000

$0.00

$12,449.76

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03900100

-1,682.40-40.000

0.000.000

26150-3201-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $290.86

0.000

56.000

$0.00

$16,288.16

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

26150-3201-14 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $55.99

0.000

300.000

$0.00

$16,797.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-223.96-4.000

0.000.000

26150-3201-14 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $564.90

0.000

238.000

$0.00

$134,446.20

607-05.05 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Page 13RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
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384.00 264.00264.00 0.000.0026150-3201-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $93.88

0.000

264.000

$0.00

$24,784.32

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100

-6,759.36-72.000

0.000.000

26150-3201-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $163.96

0.000

184.000

$0.00

$30,168.64

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)

26150-3201-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $61.96

0.000

96.000

$0.00

$5,948.16

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

-5,948.16-96.000

0.000.000

26150-3201-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

748.000 $31.44

30.000

655.000

$943.20

$20,593.20

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

26150-3201-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $66.63

0.000

24.000

$0.00

$1,599.12

607-39.06 42" PIPE CULVERT (SIDE DRAIN)

26150-3201-14 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,620.00

0.000

1.000

$0.00

$3,620.00

611-02.11 JUNCTION BOX, TYPE 2
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26150-3201-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,700.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

26150-3201-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

3.000

$0.00

$3,000.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

26150-3201-14 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

3.000

$0.00

$3,000.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

26150-3201-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,200.00

0.000

5.000

$0.00

$6,000.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05200100

-4,800.00-4.000

0.000.000

26150-3201-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,500.00

0.000

5.000

$0.00

$7,500.00

611-07.57 24IN ENDWALL (CROSS DRAIN)
3:1

26150-3201-14 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1
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2.00 4.004.00 0.000.0026150-3201-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

26150-3201-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

611-07.69 48IN ENDWALL (CROSS DRAIN)
3:1

26150-3201-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,500.00

0.000

1.000

$0.00

$5,500.00

611-07.70 48IN ENDWALL (CROSS DRAIN)
4:1

26150-3201-14 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,000.00

0.000

2.000

$0.00

$12,000.00

611-07.71 48IN ENDWALL (CROSS DRAIN)
6:1

26150-3201-14 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

26150-3201-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

2.000

$0.00

$8,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

26150-3201-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

26150-3201-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $39.56

0.000

42.000

$0.00

$1,661.52

621-03.03 24" TEMPORARY DRAINAGE PIPE
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26150-3201-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $39.56

0.000

0.000

$0.00

$0.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

26150-3201-14 0100 0640 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,889.000 $3.77

5,041.000

9,841.000

$19,004.57

$37,100.57

701-01.01 CONCRETE SIDEWALK (4 ")

26150-3201-14 0100 0650 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $14.15

597.500

1,392.000

$8,454.63

$19,696.80

701-02.03 CONCRETE CURB RAMP

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-813.63-57.500

-813.63-57.500

26150-3201-14 0100 0660 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $322.00

17.040

97.600

$5,486.88

$31,427.20

701-03 CONCRETE MEDIAN PAVEMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06600100

-1,217.16-3.780

0.000.000

26150-3201-14 0100 0670 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $420.00

4.480

36.630

$1,881.60

$15,384.60

702-01 CONCRETE CURB

26150-3201-14 0100 0680 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $304.00

33.100

259.780

$10,062.40

$78,973.12

702-03 CONCRETE COMBINED CURB &
GUTTER
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0.00 55.0055.00 55.000.0026150-3201-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $65.00

55.000

55.000

$3,575.00

$3,575.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06900100

-3,575.00-55.000

-3,575.00-55.000

26150-3201-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $70.00

0.000

68.900

$0.00

$4,823.00

705-01.04 METAL BEAM GUARD FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07000100

-4,823.00-68.900

0.000.000

26150-3201-14 0100 9022 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $31.00

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

26150-3201-14 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

26150-3201-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,461.570 $15.50

521.000

1,827.600

$8,075.50

$28,327.80

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07100100

-28,327.80-1,827.600

-8,075.50-521.000
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62.50 62.5062.50 0.000.0026150-3201-14 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.25

0.000

62.500

$0.00

$1,453.13

705-02.50 SHOP CURVED GUARDRAIL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT90120100

-1,453.13-62.500

0.000.000

26150-3201-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $550.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

26150-3201-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,050.00

4.000

13.000

$8,200.00

$26,650.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

-26,650.00-13.000

-8,200.00-4.000

26150-3201-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $12.50

450.000

450.000

$5,625.00

$5,625.00

707-01.01 CHAIN-LINK FENCE (4-FOOT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07400100

-5,625.00-450.000

-5,625.00-450.000

26150-3201-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

6.000

6.000

$900.00

$900.00

707-01.02 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 4'

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-900.00-6.000

-900.00-6.000
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600.00 1,000.001,000.00 0.000.0026150-3201-14 0100 0760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,387.000 $2.95

0.000

1,000.000

$0.00

$2,950.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

26150-3201-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $200.50

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

26150-3201-14 0100 0780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

907.200 $35.00

0.000

361.900

$0.00

$12,666.50

709-05.05 MACHINED RIP-RAP (CLASS A-3)

26150-3201-14 0100 0790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

714.962 $35.00

111.500

2,552.760

$3,902.50

$89,346.60

709-05.06 MACHINED RIP-RAP (CLASS A-1)

26150-3201-14 0100 0800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

173.137 $35.00

133.950

1,135.520

$4,688.25

$39,743.20

709-05.08 MACHINED RIP-RAP (CLASS B)

26150-3201-14 0100 0810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $35.00

0.000

89.250

$0.00

$3,123.75

709-05.09 MACHINED RIP-RAP (CLASS C)

26150-3201-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $5.00

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

26150-3201-14 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.78

0.000

8,810.000

$0.00

$50,921.80

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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1075.00 1,075.001,075.00 0.000.0026150-3201-14 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.31

0.000

1,075.000

$0.00

$2,483.25

710-05 LATERAL UNDERDRAIN

26150-3201-14 0100 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

26150-3201-14 0100 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

26150-3201-14 0100 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $472.50

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

26150-3201-14 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $73,000.00

0.100

0.850

$7,300.00

$62,050.00

712-01 TRAFFIC CONTROL

26150-3201-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,771.000 $25.00

0.000

1,400.000

$0.00

$35,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

26150-3201-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $38.00

0.000

175.000

$0.00

$6,650.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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12.00 14.0014.00 0.000.0026150-3201-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $42.00

0.000

14.000

$0.00

$588.00

712-05.01 WARNING LIGHTS (TYPE A)

26150-3201-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $42.00

0.000

39.000

$0.00

$1,638.00

712-05.03 WARNING LIGHTS (TYPE C)

26150-3201-14 0100 0880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

478.375 $7.00

0.000

963.724

$0.00

$6,746.07

712-06 SIGNS (CONSTRUCTION)

26150-3201-14 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $14.50

0.000

156.000

$0.00

$2,262.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

26150-3201-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

3.000

$0.00

$3,300.00

712-08.03 ARROW BOARD (TYPE C)

26150-3201-14 0100 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $503.00

1.440

3.240

$724.32

$1,629.72

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

26150-3201-14 0100 0920 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

914.000 $0.99

407.000

914.200

$402.93

$905.06

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09200100

-402.93-407.000

-402.93-407.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,893.702,893.70 2,893.700.0026150-3201-14 0100 0930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,056.000 $3.90

2,893.700

2,893.700

$11,285.43

$11,285.43

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100

-10,400.13-2,666.700

-10,400.13-2,666.700

26150-3201-14 0100 0940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $3.07

69.360

247.220

$212.94

$758.97

713-11.01 "U" SECTION STEEL POSTS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09400100

-17.87-5.820

-17.87-5.820

26150-3201-14 0100 0950 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,147.000 $3.44

647.200

2,383.600

$2,226.37

$8,199.58

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09500100

-2,218.11-644.800

-2,218.11-644.800

26150-3201-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $302.00

9.000

21.000

$2,718.00

$6,342.00

713-11.21 P POST SLIP BASE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09600100

-2,718.00-9.000

-2,718.00-9.000
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352.78 518.43518.43 165.650.0026150-3201-14 0100 0970 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

539.000 $9.57

165.650

518.430

$1,585.27

$4,961.38

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09700100

-1,333.39-139.330

-1,333.39-139.330

26150-3201-14 0100 0980 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

171.000 $10.56

45.000

207.000

$475.20

$2,185.92

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09800100

-475.20-45.000

-475.20-45.000

26150-3201-14 0100 0990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

558.000 $23.16

558.000

558.000

$12,923.28

$12,923.28

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09900100

-12,923.28-558.000

-12,923.28-558.000

26150-3201-14 0100 1000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $245.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

26150-3201-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,350.00

0.000

3.000

$0.00

$22,050.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT
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4.00 6.006.00 2.000.0026150-3201-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $195.00

2.000

6.000

$390.00

$1,170.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10200100

-390.00-2.000

-390.00-2.000

26150-3201-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $15.00

0.000

0.000

$0.00

$0.00

716-01.11 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (1 COLOR
LENS)

26150-3201-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $40.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

26150-3201-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $40.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

26150-3201-14 0100 1060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

118.750 $20.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

26150-3201-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

263.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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26150-3201-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $150.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

26150-3201-14 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

324.000 $8.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

26150-3201-14 0100 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $19.50

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

26150-3201-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

0.000

$0.00

$0.00

716-03.09 PLASTIC WORD PAVEMENT
MARKING (                      )/(YIELD)

26150-3201-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $200.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

26150-3201-14 0100 1130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $10.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

26150-3201-14 0100 1140 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $850.00

0.538

13.426

$457.30

$11,412.10

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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69.00 229.00229.00 0.000.0026150-3201-14 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $5.00

0.000

229.000

$0.00

$1,145.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

26150-3201-14 0100 1160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.190 $4,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

26150-3201-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

114.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

26150-3201-14 0100 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $2.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

26150-3201-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $4.00

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

26150-3201-14 0100 1200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $437,000.00

0.000

0.954

$0.00

$416,898.00

717-01 MOBILIZATION

26150-3201-14 0100 9508 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,200.00

0.000

0.000

$0.00

$0.00

717-01.11 MOBILZATION (DESCRIPTION)/
(Underdrain)
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22906.22 4,444.664,444.66 0.000.0026150-3201-14 0100 1210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,307.100 $2.07

0.000

4,444.660

$0.00

$9,200.45

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

26150-3201-14 0100 1220 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112,448.676 $0.80

0.000

26,483.790

$0.00

$21,187.03

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

26150-3201-14 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,286.000 $3.00

0.000

14,490.000

$0.00

$43,470.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

26150-3201-14 0900 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,720.00

0.000

1.000

$0.00

$1,720.00

790-02.04 POLE 35FT CLASS 5 WOOD

26150-3201-14 0900 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,940.00

0.000

2.000

$0.00

$3,880.00

790-03.03 POLE 40FT CLASS 4 WOOD

26150-3201-14 0900 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,160.00

0.000

2.000

$0.00

$4,320.00

790-04.04 POLE 45FT CLASS 4 WOOD

26150-3201-14 0900 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,890.00

0.000

3.000

$0.00

$14,670.00

790-04.07 POLE 45FT CLASS 2 METAL
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1.00 1.001.00 0.000.0026150-3201-14 0900 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,260.00

0.000

1.000

$0.00

$6,260.00

790-04.08 POLE 45FT CLASS H1 METAL

26150-3201-14 0900 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,480.00

0.000

2.000

$0.00

$10,960.00

790-05.06 POLE 50FT CLASS 2 METAL

26150-3201-14 0900 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,130.00

0.000

2.000

$0.00

$14,260.00

790-06.05 POLE 55 FT CLASS 1 METAL

26150-3201-14 0900 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,380.00

0.000

1.000

$0.00

$9,380.00

790-20.01 POLE(DESCRIPTION)/(65FT
CLASS H1 METAL)

26150-3201-14 0900 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $290.00

0.000

1.000

$0.00

$290.00

790-21.08 1PH DEADEND 15KV

26150-3201-14 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $425.00

0.000

2.000

$0.00

$850.00

790-21.09 1PH PRIMARY TAP 15KV

26150-3201-14 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $685.00

0.000

2.000

$0.00

$1,370.00

790-23.01 2PH CROSSARM SGL PRIM
SUPPORT 15KV
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1.00 3.003.00 0.000.0026150-3201-14 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,165.00

0.000

3.000

$0.00

$3,495.00

790-23.06 2PH VERTICAL CONST DEADEND
(SGL) 15KV

26150-3201-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,035.00

0.000

1.000

$0.00

$1,035.00

790-25.01 3PH CROSSARM SGL 15KV

26150-3201-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,635.00

0.000

2.000

$0.00

$3,270.00

790-25.10 3PH CROSSARM DBL DBL PRIM
SUPPORT 15KV

26150-3201-14 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,060.00

0.000

1.000

$0.00

$1,060.00

790-25.15 3PH VERTICAL 15KV

26150-3201-14 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,770.00

0.000

2.000

$0.00

$3,540.00

790-25.19 3PH VERTICAL DEADEND 15KV

26150-3201-14 0900 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,420.00

0.000

3.000

$0.00

$10,260.00

790-25.23 3PH CROSSARM DDE 15KV

26150-3201-14 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $160.00

0.000

15.000

$0.00

$2,400.00

790-30.04 SECONDARY ASSEMBLIES MISC
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0.00 860.00860.00 0.000.0026150-3201-14 0900 1600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $3.54

0.000

860.000

$0.00

$3,044.40

790-31.04 SERVICE CONDUCTOR 6 AL
DUPLEX

26150-3201-14 0900 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $126.30

0.000

0.000

$0.00

$0.00

790-31.11 SERVICE CONDUCTOR 2 AL
TRIPLEX

26150-3201-14 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $360.00

0.000

20.000

$0.00

$7,200.00

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

26150-3201-14 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $640.00

0.000

2.000

$0.00

$1,280.00

790-32.07 OH GUY - THROUGH BOLT TYPE

26150-3201-14 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $870.00

0.000

15.000

$0.00

$13,050.00

790-32.25 ANCHOR (DESCRIPTION)/
(DESCRIPTION)

26150-3201-14 0900 1650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $2.63

0.000

718.000

$0.00

$1,888.34

790-40.01 OH COND 4 7/1 ACSR SWANATE

26150-3201-14 0900 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $2.69

0.000

0.000

$0.00

$0.00

790-40.02 OH COND 2 7/1 ACSR SPARATE
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0.00 3,428.003,428.00 0.000.0026150-3201-14 0900 1670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $3.00

0.000

3,428.000

$0.00

$10,284.00

790-40.03 OH COND 1/0 6/1 ACSR RAVEN

26150-3201-14 0900 1680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $3.93

0.000

430.000

$0.00

$1,689.90

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

26150-3201-14 0900 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,280.000 $5.12

0.000

1,280.000

$0.00

$6,553.60

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

26150-3201-14 0900 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

264.000 $12.52

0.000

264.000

$0.00

$3,305.28

790-41.03 UG PRI COND 1/0 AL 15KV

26150-3201-14 0900 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,160.00

0.000

1.000

$0.00

$4,160.00

790-42.14 CONDUIT - POLE MTD - 4IN SCH
80 PVC

26150-3201-14 0900 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $53.60

0.000

80.000

$0.00

$4,288.00

790-42.17 2 DUCT BANK @ 36IN-48IN DEPTH

26150-3201-14 0900 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,975.00

0.000

3.000

$0.00

$5,925.00

790-43.14 SPLICE 600A 15KV
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26150-3201-14 0900 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,275.00

0.000

0.000

$0.00

$0.00

790-43.47 PRIMARY PULLBOX

26150-3201-14 0900 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,255.00

0.000

3.000

$0.00

$3,765.00

790-46.01 1PH TRANSFORMER

26150-3201-14 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,140.00

0.000

2.000

$0.00

$4,280.00

790-68.10 MISCELLANEOUS ASSEMBLIES

26150-3201-14 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $175.00

0.000

20.000

$0.00

$3,500.00

790-69.28 EXTENSION LINK - EPOXY -6FT

26150-3201-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,040.00

0.000

4.000

$0.00

$4,160.00

790-70.10 FLOOD LIGHT

26150-3201-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,415.00

0.000

8.000

$0.00

$11,320.00

790-70.20 STREET LIGHT (DESCRIPTION)/
(DESCRIPTION)

26150-3201-14 0900 1800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,853.000 $1.88

0.000

5,854.000

$0.00

$11,005.52

790-98.01 REMOVE WIRE
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17.00 14.0014.00 0.000.0026150-3201-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $500.00

0.000

14.000

$0.00

$7,000.00

790-98.02 REMOVE POLES

26150-3201-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $375.00

0.000

73.000

$0.00

$27,375.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

26150-3201-14 0901 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $71.46

0.000

0.000

$0.00

$0.00

791-01.02 2IN STEEL GAS MAIN

26150-3201-14 0901 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $85.17

0.000

1,047.000

$0.00

$89,172.99

791-01.04 4IN STEEL GAS MAIN

26150-3201-14 0901 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,070.000 $116.93

0.000

1,548.000

$0.00

$181,007.64

791-01.06 8IN STEEL GAS MAIN

26150-3201-14 0901 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,285.000 $22.18

0.000

2,485.000

$0.00

$55,117.30

791-02.04 4IN MDPE GAS MAIN

26150-3201-14 0901 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,060.000 $34.50

0.000

1,065.000

$0.00

$36,742.50

791-02.05 6IN MDPE GAS MAIN
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0.00 519.00519.00 0.000.0026150-3201-14 0901 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $36.96

0.000

519.000

$0.00

$19,182.24

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

26150-3201-14 0901 1890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $61.60

0.000

370.000

$0.00

$22,792.00

791-04.05 HDD 6IN PE PIPE -
UNCONSOLIDATED

26150-3201-14 0901 1900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $85.00

0.000

0.000

$0.00

$0.00

791-04.20 HDD 2IN STEEL PIPE -
UNCONSOLIDATED

26150-3201-14 0901 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $110.00

0.000

292.000

$0.00

$32,120.00

791-04.22 HDD 4IN STEEL PIPE -
UNCONSOLIDATED

26150-3201-14 0901 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $135.00

0.000

0.000

$0.00

$0.00

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

26150-3201-14 0901 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,478.40

0.000

5.000

$0.00

$7,392.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

26150-3201-14 0901 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

791-06.04 CONNECT TO 6IN EX. PE MAIN
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26150-3201-14 0901 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,697.00

0.000

0.000

$0.00

$0.00

791-06.31 CONNECT TO 2IN EX. STL MAIN
W/ STOPPLE

26150-3201-14 0901 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,781.00

0.000

2.000

$0.00

$21,562.00

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

26150-3201-14 0901 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $18,825.00

0.000

2.000

$0.00

$37,650.00

791-06.34 CONNECT TO 8IN EX. STL MAIN
W/ STOPPLE

26150-3201-14 0901 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $985.60

0.000

2.000

$0.00

$1,971.20

791-07.02 4IN PE GAS VALVE ASSEMBLY

26150-3201-14 0901 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,232.00

0.000

1.000

$0.00

$1,232.00

791-08.02 3/4IN SERVICE ASSEMBLY

26150-3201-14 0901 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,478.40

0.000

3.000

$0.00

$4,435.20

791-08.03 1IN SERVICE ASSEMBLY

26150-3201-14 0901 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,848.00

0.000

2.000

$0.00

$3,696.00

791-08.05 2IN SERVICE ASSEMBLY
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26150-3201-14 0901 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.00

0.000

0.000

$0.00

$0.00

791-08.20 HDD 2IN PE SERVICE PIPE

26150-3201-14 0902 2030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,620.000 $25.25

0.000

3,928.000

$0.00

$99,182.00

795-01.04 6IN DIP SLIP JOINT WATER LINE

26150-3201-14 0902 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $31.00

0.000

550.000

$0.00

$17,050.00

795-01.06 8IN DIP SLIP JOINT WATER LINE

26150-3201-14 0902 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,105.000 $52.00

0.000

1,167.000

$0.00

$60,684.00

795-01.10 12IN DIP SLIP JOINT WATER LINE

26150-3201-14 0902 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $9.85

0.000

50.000

$0.00

$492.50

795-03.02 2IN PVC WATER LINE

26150-3201-14 0902 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $130.00

0.000

162.000

$0.00

$21,060.00

795-05.63 BORE/JACK 12IN STEEL CASING
PIPE-UNCON.

26150-3201-14 0902 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $140.00

0.000

100.000

$0.00

$14,000.00

795-05.65 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.
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0.00 50.0050.00 0.000.0026150-3201-14 0902 2090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $255.00

0.000

50.000

$0.00

$12,750.00

795-05.68 BORE/JACK 24IN STEEL CASING
PIPE-UNCON.

26150-3201-14 0902 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $185.00

0.000

0.000

$0.00

$0.00

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

26150-3201-14 0902 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $355.00

0.000

100.000

$0.00

$35,500.00

795-05.82 BORE/JACK 24IN STEEL CASING
PIPE-ROCK.

26150-3201-14 0902 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $480.00

0.000

3.000

$0.00

$1,440.00

795-06.01 CONNECT TO 2IN WATER LINE

26150-3201-14 0902 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $655.00

0.000

6.000

$0.00

$3,930.00

795-06.04 CONNECT TO 6IN WATER LINE

26150-3201-14 0902 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $640.00

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

26150-3201-14 0902 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,120.00

0.000

6.000

$0.00

$6,720.00

795-06.07 CONNECT TO 12IN WATER LINE
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0.00 3.003.00 0.000.0026150-3201-14 0902 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,677.50

0.000

3.000

$0.00

$8,032.50

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

26150-3201-14 0902 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $1,120.00

0.000

13.000

$0.00

$14,560.00

795-08.04 6IN GATE VALVE ASSEMBLY

26150-3201-14 0902 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,670.00

0.000

1.000

$0.00

$1,670.00

795-08.05 8IN GATE VALVE ASSEMBLY

26150-3201-14 0902 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,660.00

0.000

2.000

$0.00

$5,320.00

795-08.08 12IN BUTTERFLY VALVE
ASSEMBLY

26150-3201-14 0902 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $810.00

0.000

3.000

$0.00

$2,430.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

26150-3201-14 0902 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $14.00

0.000

0.000

$0.00

$0.00

795-09.22 2IN PVC SERVICE PIPE

26150-3201-14 0902 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $17.25

0.000

200.000

$0.00

$3,450.00

795-09.28 3/4IN COPPER SERVICE PIPE
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0.00 3.003.00 0.000.0026150-3201-14 0902 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,620.00

0.000

3.000

$0.00

$7,860.00

795-10.03 1IN AUTO AIR RELEASE VALVE
ASSEMBLY

26150-3201-14 0902 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,410.00

0.000

3.000

$0.00

$10,230.00

795-11.02 FIRE HYDRANT ASSEMBLY

26150-3201-14 0902 2240 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,700.000 $8.00

0.000

9,931.100

$0.00

$79,448.80

795-13.01 DI FITTINGS

26150-3201-14 0902 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $53.00

0.000

20.000

$0.00

$1,060.00

795-14.05 CONCRETE ENCASEMENT

26150-3201-14 0902 2260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $40.00

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

26150-3201-14 0902 2270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $50.00

0.000

0.000

$0.00

$0.00

795-14.09 RESTORE CONCRETE

26150-3201-14 0902 2280 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $22.00

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL
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401.00 351.00351.00 0.000.0026150-3201-14 0902 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $87.50

0.000

351.000

$0.00

$30,712.50

795-15.02 12IN STEEL CASING PIPE OPEN
CUT METHOD

26150-3201-14 0902 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $127.00

0.000

270.000

$0.00

$34,290.00

795-15.07 24IN STEEL CASING PIPE OPEN
CUT METHOD

26150-3201-14 0903 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $72.00

0.000

101.000

$0.00

$7,272.00

797-05.05 10IN DIP GRAVITY SEWER
0FT-6FT DEPTH

26150-3201-14 0903 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

401.000 $82.00

0.000

259.000

$0.00

$21,238.00

797-05.06 10IN DIP GRAVITY SEWER
6FT-12FT DEPTH

26150-3201-14 0903 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

845.000 $122.00

0.000

979.000

$0.00

$119,438.00

797-05.07 10IN DIP GRAVITY SEWER
12FT-18FT DEPTH

26150-3201-14 0903 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $180.00

0.000

0.000

$0.00

$0.00

797-05.08 10IN DIP GRAVITY SEWER >18FT
DEPTH

26150-3201-14 0903 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $320.00

0.000

108.000

$0.00

$34,560.00

797-06.65 BORE/JACK 18IN STEEL CASING
PIPE-UNCON.
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26150-3201-14 0903 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $450.00

0.000

0.000

$0.00

$0.00

797-06.78 BORE/JACK 18IN STEEL CASING
PIPE-ROCK.

26150-3201-14 0903 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $235.00

0.000

177.000

$0.00

$41,595.00

797-06.91 OPEN CUT 18IN STEEL CASING
PIPE

26150-3201-14 0903 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,800.00

0.000

1.000

$0.00

$2,800.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

26150-3201-14 0903 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,250.00

0.000

2.000

$0.00

$6,500.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

26150-3201-14 0903 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,000.00

0.000

2.000

$0.00

$8,000.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

26150-3201-14 0903 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.00

0.000

3.000

$0.00

$15,000.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

26150-3201-14 0903 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,500.00

0.000

0.000

$0.00

$0.00

797-07.08 48IN MANHOLE 16FT-20FT DEPTH
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26150-3201-14 0903 2430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $30.00

0.000

0.000

$0.00

$0.00

797-08.04 4IN PVC PIPE FOR SERVICE
LATERAL

26150-3201-14 0903 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $35.00

0.000

3.000

$0.00

$105.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

26150-3201-14 0903 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

797-08.07 4IN CLEAN OUT ASSEMBLY

26150-3201-14 0903 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

26150-3201-14 0903 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,000.00

0.000

3.000

$0.00

$9,000.00

797-10.03 CONNECT 10-18IN SEWER TO
EXIST. MANHOLE

26150-3201-14 0903 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

797-10.10 CONNECT EX.10-18IN SEWER TO
NEW MANHOLE

26150-3201-14 0903 2490 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT
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0.00 4.004.00 0.000.0026150-3201-14 0903 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,500.00

0.000

4.000

$0.00

$6,000.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

26150-3201-14 0903 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $25.00

0.000

0.000

$0.00

$0.00

797-11.30 RETIREIN PLACE EXISTING
SEWER <8IN

26150-3201-14 0903 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,180.000 $25.00

0.000

0.000

$0.00

$0.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

26150-3201-14 0903 2530 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $40.00

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

26150-3201-14 0903 2540 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $100.00

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

26150-3201-14 0903 2550 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $22.00

0.000

0.000

$0.00

$0.00

797-11.42 RESTORE GRAVEL

26150-3201-14 0100 1240 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.091 $20.00

0.000

22.000

$0.00

$440.00

801-01 SEEDING (WITH MULCH)
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2789.14 670.42670.42 0.000.0026150-3201-14 0100 1250 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,927.158 $18.00

0.000

670.420

$0.00

$12,067.56

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12500100

-187.56-10.420

0.000.000

26150-3201-14 0100 1260 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,162.158 $18.00

0.000

22.200

$0.00

$399.60

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12600100

-3.60-0.200

0.000.000

26150-3201-14 0100 1270 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

823.096 $1.00

56.000

815.900

$56.00

$815.90

801-03 WATER (SEEDING & SODDING)

26150-3201-14 0100 9013 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.00

0.000

584.600

$0.00

$7,015.20

801-06 MULCH

26150-3201-14 0100 1280 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.196 $1.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

26150-3201-14 0100 1290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)
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26150-3201-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $58.00

0.000

0.000

$0.00

$0.00

802-03.01 SHRUBS (DESCRIPTION)/(YUCCA
FILAMENTOS)

26150-3201-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $53.00

0.000

0.000

$0.00

$0.00

802-03.02 SHRUBS (DESCRIPTION)/(BUXUS
MICROPHILLA)

26150-3201-14 0100 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $5.00

0.000

0.000

$0.00

$0.00

802-04.70 GROUND COVER (DESCRIPTION)/
(JUNIPERUS HORIZONTALIS)

26150-3201-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)

26150-3201-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.03 ACER SACCHARINUM (SILVER
MAPLE SEEDLNG B.R.)

26150-3201-14 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.20 NYSSA AQUATICA (SWAMP
TUPELO SEEDLNG B.R.)

26150-3201-14 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.26 PLATANUS OCCIDENTALIS
(SYCAMORE SEEDLNG B.R.)
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26150-3201-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $8.00

0.000

0.000

$0.00

$0.00

802-12.38 QUERCUS PHELLOS (WILLOW
OAK SEEDLNG B.R.)

26150-3201-14 0100 1380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

67,593.502 $2.55

2,000.000

86,680.020

$5,100.00

$221,034.05

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT13800100

-22,975.55-9,010.020

0.000.000

26150-3201-14 0100 1390 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

842.258 $3.00

0.000

0.000

$0.00

$0.00

805-01.02 TURF REINFORCEMENT MAT
(CLASS II)

26150-3201-14 0100 1400 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,253.000 $1.25

0.000

9,416.670

$0.00

$11,770.84

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

26150-3201-14 0100 1410 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,000.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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